
110TH CONGRESS
1ST SESSION S. 924

AN ACT
To strengthen the United States Coast Guard’s Integrated

Deepwater Program.

Be it enacted by the Senate and House of Representa-1

tives of the United States of America in Congress assembled,2

SECTION 1. SHORT TITLE; TABLE OF CONTENTS.3

(a) SHORT TITLE.—This Act may be cited as the4

‘‘Integrated Deepwater Program Reform Act’’.5
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(b) TABLE OF CONTENTS.—The table of contents for1

this Act is as follows:2

Sec. 1. Short title; table of contents.

Sec. 2. Procurement structure.

Sec. 3. Alternatives Analysis.

Sec. 4. Certification.

Sec. 5. Contract requirements.

Sec. 6. Improvements in Coast Guard management.

Sec. 7. Department of Defense Consultation.

Sec. 8. Procurement and report requirements.

Sec. 9. GAO review and recommendations.

Sec. 10. Inspector General review of Deepwater program.

Sec. 11. Definitions.

SEC. 2. PROCUREMENT STRUCTURE.3

(a) IN GENERAL.—4

(1) USE OF LEAD SYSTEMS INTEGRATOR.—Ex-5

cept as provided in subsection (b), the United States6

Coast Guard may not use a private sector entity as7

a lead systems integrator for procurements under, or8

in support of, the Integrated Deepwater Program9

more than 90 days after the date of enactment of10

this Act.11

(2) FULL AND OPEN COMPETITION.—The12

United States Coast Guard shall utilize full and13

open competition for any other procurement for14

which an outside contractor is used under, or in sup-15

port of, the Integrated Deepwater Program after the16

date of enactment of this Act, unless otherwise ex-17

cepted in accordance with the Competition in Con-18

tracting Act of 1984 and the Federal Acquisition19

Regulations.20
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(b) EXCEPTIONS.—1

(1) COMPLETION OF PROCUREMENT BY LEAD2

SYSTEMS INTEGRATOR.—Notwithstanding subsection3

(a), the Coast Guard may use a private sector entity4

as a lead systems integrator—5

(A) to complete any delivery order or task6

order that was issued to the lead systems inte-7

grator on or before the date that is 90 days8

after the date of enactment of this Act without9

any change in the quantity of assets or the spe-10

cific type of assets covered by the order;11

(B) for procurements after the date that is12

90 days after the date of enactment of this Act13

of, or in support of—14

‘‘(i) the HC–130J aircraft, the HH–15

65 aircraft, and the C4ISR system, and16

(ii) National Security Cutters or Mar-17

itime Patrol Aircraft under contract or18

order for construction as of the date that19

is 90 days after the date of enactment of20

this Act,21

if the requirements of subsection (c) are met22

with respect to such procurements; and23

(C) for the procurement, or in support, of24

additional National Security Cutters or Mari-25
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time Patrol Aircraft if the Commandant deter-1

mines, after conducting the alternatives analysis2

required by section 3, that—3

(i) the procurement is in accordance4

with the Competition in Contracting Act of5

1984 and the Federal Acquisition Regula-6

tions;7

(ii) the procurement and the use of a8

private sector entity as a lead systems inte-9

grator for the procurement is in the best10

interest of the Federal government; and11

(iii) the requirements of subsection (c)12

are met with respect to such procurement.13

(2) AWARDS TO TIER 1 SUBCONTRACTORS.—14

The Coast Guard may award to any Tier 1 subcon-15

tractor or subcontractor below the Tier 1 level any16

procurement that it could award to a lead systems17

integrator under paragraph (1).18

(3) REPORT ON DECISION-MAKING PROCESS.—19

If the Commandant determines under subparagraph20

(B) or C) of paragraph (1) that the Coast Guard21

will use a private sector lead systems integrator for22

a procurement, the Commandant shall notify in writ-23

ing the Senate Committee on Commerce, Science,24

and Transportation and the House of Representa-25
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tives Committee on Transportation and Infrastruc-1

ture of its determination and shall provide a detailed2

rationale for the determination.3

(c) LIMITATION ON LEAD SYSTEMS INTEGRATORS.—4

Neither an entity performing lead systems integrator func-5

tions for a procurement under, or in support of, the Inte-6

grated Deepwater Program, nor a Tier 1 subcontractor,7

for any procurement described in subparagraph (B) or (C)8

of subsection (b)(1) may have a financial interest in a sub-9

contractor below the tier 1 subcontractor level unless—10

(1) the subcontractor was selected by the Coast11

Guard through full and open competition for such12

procurement;13

(2) the procurement was awarded by the lead14

systems integrator or a subcontractor through full15

and open competition;16

(3) the procurement was awarded by a subcon-17

tractor through a process over which the lead sys-18

tems integrator or a Tier 1 subcontractor exercised19

no control; or20

(4) the Commandant has determined that the21

procurement was awarded in a manner consistent22

with the Competition in Contracting Act of 198423

and the Federal Acquisition Regulations.24
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(d) RULE OF CONSTRUCTION.—The limitation in1

subsection (b)(1)(A) on the quantity and specific type of2

assets to which subsection (b) applies shall not be con-3

strued to apply to the modification of the number or type4

of any subsystems or other components of a vessel or air-5

craft described in subsection (b)(1)(B) or (C).6

SEC. 3. ALTERNATIVES ANALYSIS.7

(a) IN GENERAL.—Except with respect to a procure-8

ment described in subparagraph (A) or (B) of section9

2(b)(1) of this Act, or a procurement for which a request10

for proposals consistent with the Federal Acquisition Reg-11

ulations has been issued before the date of enactment of12

this Act, no procurement of a major asset may be awarded13

under the Integrated Deepwater Program after the date14

of enactment of this Act until an alternatives analysis has15

been conducted under this section.16

(b) INDEPENDENT ANALYSIS.—As soon as possible,17

but no later than 120 days after the date of enactment18

of this Act, the Commandant shall execute a contract for19

an alternatives analysis with a Federally Funded Research20

and Development Center, a qualified entity of the Depart-21

ment of Defense, or a similar independent third party enti-22

ty that has appropriate acquisition expertise for inde-23

pendent analysis of all of the proposed procurements24

under, or in support of, the Integrated Deepwater Pro-25



 †

7

S 924 ES

gram, including procurements described in section1

2(b)(1)(B), and for any future major changes of such pro-2

curements. The Commandant may not contract under this3

subsection for such an analysis with any entity that has4

a substantial financial interest in any part of the Inte-5

grated Deepwater Program as of the date of enactment6

of this Act or in any alternative being considered.7

(c) ANALYSIS.—The alternatives analysis provided8

pursuant to the contract under subsection (b) for procure-9

ments and feasible alternatives shall include—10

(1) an examination of capability, interoper-11

ability, and other advantages and disadvantages;12

(2) an evaluation of whether different quantities13

of specific assets could meet the Coast Guard’s over-14

all performance needs;15

(3) a discussion of key assumptions and vari-16

ables, and sensitivity to changes in such assumptions17

and variables;18

(4) an assessment of technology risk and matu-19

rity;20

(5) an evaluation of safety and performance21

records;22

(6) a calculation of costs, including life-cycle23

costs; and24

(7) a business case of viable alternatives.25
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(d) REPORT TO CONGRESS.—As soon as possible1

after an alternatives analysis has been completed, the2

Commandant shall develop a plan for the procurements3

addressed in the analysis, as well as procurements de-4

scribed in subsection (a) for which no alternatives analysis5

is required, and shall transmit a report describing the6

plan, and the schedule and costs for delivery of such pro-7

curements to the Senate Committee on Commerce,8

Science, and Transportation and the House of Represent-9

atives Committee on Transportation and Infrastructure.10

(e) EXPERIMENTAL, TECHNICALLY IMMATURE SYS-11

TEMS.—12

(1) IN GENERAL.—No procurement of an exper-13

imental or technically immature major asset may be14

awarded under the Integrated Deepwater Program15

until an alternatives analysis has been conducted for16

such asset. The alternatives analysis shall include17

the same components as those set forth in sub-18

section (c). In addition, the alternatives analysis19

shall also include—20

(A) an examination of likely research and21

development costs and the levels of uncertainty22

associated with such estimated costs;23
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(B) an examination of likely production1

and deployment costs and the levels of uncer-2

tainty associated with such estimated costs;3

(C) an examination of likely operating and4

support costs and the levels of uncertainty asso-5

ciated with such estimated costs;6

(D) if they are likely to be significant, an7

examination of likely disposal costs and the lev-8

els of uncertainty associated with such esti-9

mated costs;10

(E) an analysis of the risks to production11

cost, schedule, and life-cycle cost resulting from12

the experimental, technically immature nature13

of the systems under consideration; and14

(F) such additional measures the Com-15

mandant determines to be necessary for appro-16

priate evaluation of the asset.17

(2) REPORT.—As soon as possible after an al-18

ternatives analysis pursuant to this subsection has19

been completed, the Commandant shall transmit a20

report that provides a detailed summary of the find-21

ings of the analysis, a plan for the procurements ad-22

dressed in the analysis, and the schedule and costs23

for delivery of such procurements to the Senate24

Committee on Commerce, Justice, and Transpor-25
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tation and the House of Representatives Committee1

on Transportation and Infrastructure.2

SEC. 4. CERTIFICATION.3

(a) IN GENERAL.—After the date of enactment of4

this Act, a contract, delivery order, or task order exceeding5

$10,000,000 for procurement under, or in support of, the6

Coast Guard’s Integrated Deepwater Program may not be7

executed by the Coast Guard until the Commandant cer-8

tifies that—9

(1) appropriate market research has been con-10

ducted prior to technology development to reduce11

duplication of existing technology and products;12

(2) the technology has been demonstrated to13

the maximum extent practicable in a relevant envi-14

ronment;15

(3) the technology demonstrates a high likeli-16

hood of accomplishing its intended mission;17

(4) the technology is affordable when consid-18

ering the per unit cost and the total procurement19

cost in the context of the total resources available20

during the period covered by the Integrated Deep-21

water Program;22

(5) the technology is affordable when consid-23

ering the ability of the Coast Guard to accomplish24
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its missions using alternatives, based on dem-1

onstrated technology, design, and knowledge;2

(6) funding is available to execute the contract,3

delivery order, or task order; and4

(7) the technology complies with all relevant5

policies, regulations, and directives of the Coast6

Guard.7

(b) LIMITATION.—Nothing in this section shall pre-8

vent the Coast Guard from executing contracts or issuing9

delivery orders or task orders, for research and develop-10

ment or technology demonstrations under, or in support11

of, the Integrated Deepwater Program.12

(c) REPORT TO CONGRESS.—The Commandant shall13

transmit a copy of each certification required under sub-14

section (a) to the Senate Committee on Commerce,15

Science, and Transportation and the House of Represent-16

atives Committee on Transportation and Infrastructure17

within 30 days after the completion of the certification.18

SEC. 5. CONTRACT REQUIREMENTS.19

The Commandant shall ensure that any contract, de-20

livery order, or task order for procurement under, or in21

support of, the Integrated Deepwater Program executed22

by the Coast Guard after the date of enactment of this23

Act—24
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(1) addresses the recommendations related to1

award fee determination and award term evaluation2

made by the Government Accountability Office in its3

March, 2004, report entitled Coast Guard’s Deep-4

water Program Needs Increased Attention to Man-5

agement and Contractor Oversight, GAO–04–380,6

including the recommendation that any award or in-7

centive fee be tied to program outcomes;8

(2) addresses any subsequent Government Ac-9

countability Office recommendations that are issued10

at least 30 days prior to the execution of the con-11

tract, delivery order or task order when such rec-12

ommendations are relevant to the contract terms;13

(3) provides that certification of any Integrated14

Deepwater Program procurement for performance,15

safety, and other relevant factors determined by the16

Commandant will be conducted by an independent17

third party;18

(4) does not include—19

(A) provisions that commit the Coast20

Guard without express written approval by the21

Coast Guard; or22

(B) any provision allowing for equitable23

adjustment that differs from the Federal Acqui-24

sition Regulations;25
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(5) meets the requirements of the Coast Guard1

Major Systems Acquisition COMDTINST Manual2

5000.10(series); and3

(6) for any contract, contract modification, or4

award term extending the existing Integrated Deep-5

water Program contract term—6

(A) is reviewed by, and addresses rec-7

ommendations made by, the Under Secretary of8

Defense for Acquisition, Technology, and Logis-9

tics through the Defense Acquisition University10

in its Quick Look Study dated February 5,11

2007; and12

(B) does not include any minimum require-13

ments for the purchase of a given or deter-14

minable number of specific assets.15

SEC. 6. IMPROVEMENTS IN COAST GUARD MANAGEMENT.16

(a) IN GENERAL.—As soon as practicable after the17

date of enactment of this Act, the Commandant shall take18

action to ensure that—19

(1) the measures contained in the Coast20

Guard’s report entitled Coast Guard: Blue Print for21

Acquisition Reform are implemented fully;22

(2) any additional measures for improved man-23

agement recommended by the Defense Acquisition24

University in its Quick Look Study of the United25
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States Coast Guard Deepwater Program, dated Feb-1

ruary 5, 2007, are implemented;2

(3) integrated product teams, and all higher-3

level teams that oversee integrated product teams,4

are chaired by Coast Guard personnel; and5

(4) the Assistant Commandant for Engineering6

and Logistics is designated as the Technical Author-7

ity for all design, engineering, and technical deci-8

sions for the Integrated Deepwater Program.9

(b) TRANSFER.—10

(1) IN GENERAL.—Section 93(a) of title 14,11

United States Code, is amended—12

(A) by striking ‘‘and’’ after the semicolon13

in paragraph (23);14

(B) by striking ‘‘appropriate.’’ in para-15

graph (24) and inserting ‘‘appropriate; and’’;16

and17

(C) by adding at the end thereof the fol-18

lowing:19

‘‘(25) notwithstanding any other provision of20

law, in any fiscal year transfer funds made available21

for personnel, compensation, and benefits from the22

appropriation account ‘Acquisition, Construction,23

and Improvement’ to the appropriation account ‘Op-24

erating Expenses’ for personnel compensation and25
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benefits and related costs necessary to execute new1

or existing procurements of the Coast Guard.’’.2

(2) NOTIFICATION.—Within 30 days after mak-3

ing a transfer under section 93(a)(25) of title 14,4

United States Code, the Commandant shall notify5

the Senate Committee on Commerce, Science,6

Transportation and Infrastructure, the Senate Com-7

mittee on Appropriations, the House Committee on8

Transportation and Infrastructure, and the House9

Committee on Appropriations.10

SEC. 7. DEPARTMENT OF DEFENSE CONSULTATION.11

(a) IN GENERAL.—The Coast Guard shall make ar-12

rangements as appropriate with the Department of De-13

fense for support in contracting and management of pro-14

curements under the Integrated Deepwater Program. The15

Coast Guard shall also seek opportunities to leverage off16

of Department of Defense contracts, and contracts of17

other appropriate agencies, to obtain the best possible18

price for Integrated Deepwater Program assets. No later19

than one year after the date of enactment of this Act, the20

Commandant of the Coast Guard shall provide a report21

to the Senate Committee on Commerce, Science, and22

Transportation and the House of Representatives Com-23

mittee on Transportation and Infrastructure on agree-24
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ments and other arrangements concluded pursuant to this1

subsection.2

(b) ASSESSMENT.—Within 180 days after the date3

of enactment of this Act, the Comptroller General shall4

transmit a report to the Senate Committee on Commerce,5

Science, and Transportation and the House of Represent-6

atives Committee on Transportation and Infrastructure7

that—8

(1) contains an assessment of current Coast9

Guard acquisition and management capabilities to10

manage procurements under or in support of the In-11

tegrated Deepwater Program;12

(2) includes recommendations as to how the13

Coast Guard can improve its acquisition manage-14

ment, either through internal reforms or by seeking15

acquisition expertise from the Department of De-16

fense; and17

(3) addresses specifically the question of wheth-18

er the Coast Guard can better leverage Department19

of Defense or other agencies’ contracts that would20

meet the needs of the Integrated Deepwater Pro-21

gram in order to obtain the best possible price.22

SEC. 8. PROCUREMENT AND REPORT REQUIREMENTS.23

(a) PROCUREMENT SCHEDULES.—24
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(1) BUDGET JUSTIFICATION DOCUMENTS.—1

Each calendar year, not later than 45 days after the2

President submits the budget to Congress under sec-3

tion 1105 of title 31, United States Code, the Com-4

mandant shall submit to Congress budget justifica-5

tion documents regarding development and procure-6

ment schedules for each asset of the Integrated7

Deepwater Program for which any funds for pro-8

curement are requested in that budget.9

(2) REQUIRED DOCUMENTS.—The budget jus-10

tification documents required to be submitted under11

paragraph (1) for each asset for which funds for12

procurement are requested in the budget include—13

(A) the development schedule for each14

asset and asset class, including estimated an-15

nual costs until development is completed;16

(B) the procurement schedule for each17

asset and asset class, including estimated an-18

nual costs and units to be procured until pro-19

curement is completed;20

(C) any variances in schedule or cost from21

the schedule and costs described in the plan22

submitted under section 3(d); and23
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(D) a projection of the remaining oper-1

ational lifespan of each legacy asset and pro-2

jected costs for sustaining such assets.3

(b) QUARTERLY STATUS UPDATE.—The Com-4

mandant shall provide an update on the status of the Inte-5

grated Deepwater Program to the Senate Committee on6

Commerce, Science, and Transportation and the House of7

Representatives Committee on Transportation and Infra-8

structure at the beginning of the first full fiscal year quar-9

ter after the date of enactment of this Act, and at the10

beginning of each subsequent fiscal year quarter.11

(c) REPORTING ON COST OVERRUNS AND DELAYS.—12

(1) REPORT REQUIRED.—The Commandant13

shall submit a report to the Senate Committee on14

Commerce, Science, and Transportation and the15

House of Representatives Committee on Transpor-16

tation and Infrastructure as soon as possible, but17

not later than 30 days after the Deepwater Program18

Executive Officer becomes aware of—19

(A) a likely cost overrun greater than 1020

percent of the program acquisition unit cost,21

the procurement unit cost, or the life cycle cost22

of an individual asset or a class of assets under23

the Integrated Deepwater Program; or24
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(B) a likely delay of more than 6 months1

in the delivery schedule for any individual asset2

or class of assets under the Integrated Deep-3

water Program.4

(2) REQUIRED CONTENT.—The report shall5

include—6

(A) a detailed explanation for the variance7

or delay;8

(B) the current program acquisition unit9

cost and the complete history of changes to that10

cost from the schedule and costs described in11

the plan submitted under section 3(d);12

(C) the current procurement unit cost and13

the complete history of changes to that cost14

from the schedule and costs described in the15

plan submitted under section 3(d); and16

(D) a full life-cycle cost analysis for each17

asset or class of assets for which a report is18

being submitted under paragraph (1).19

(3) SUBSTANTIAL VARIANCES IN COSTS OR20

SCHEDULE.—If a likely cost overrun is greater than21

20 percent or a likely delay is greater than 1222

months from the schedule and costs described in the23

plan submitted under section 3(d) or, if the plan has24

been revised, from the schedule and costs described25



 †

20

S 924 ES

in the revised plan, the Commandant shall include in1

the report required under paragraph (1) a written2

certification, with a supporting explanation, that—3

(A) the asset or asset class is essential to4

the accomplishment of Coast Guard missions;5

(B) there are no alternatives to such asset6

or asset class which will provide equal or great-7

er capability in a more cost-effective and timely8

manner;9

(C) the new estimates of the program ac-10

quisition unit cost or procurement unit cost are11

reasonable; and12

(D) the management structure for the ac-13

quisition program is adequate to manage and14

control program acquisition unit cost or pro-15

curement unit cost.16

(4) CERTIFIED ASSETS AND ASSET CLASSES.—17

If the Commandant certifies an asset or asset class18

under paragraph (3), the requirements of this sub-19

section shall be based on the new estimates of cost20

and schedule contained in that certification.21

(5) DEFINITIONS.—In this subsection:22

(A) LIFE-CYCLE COST.—The term ‘‘life-23

cycle cost’’ means all costs for development,24

procurement, construction, and operations and25
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support for a particular asset, without regard to1

funding source or management control.2

(B) PROCUREMENT UNIT COST.—The term3

‘‘procurement unit cost’’ means the amount4

equal to the total of all funds programmed to5

be available for obligation for procurement of a6

given asset class divided by the number of as-7

sets to be procured.8

(C) PROGRAM ACQUISITION UNIT COST.—9

The term ‘‘program acquisition unit cost’’10

means the amount equal to the total cost for11

development, procurement, and construction for12

each class of assets divided by the total number13

of assets in each class.14

(d) PATROL BOAT REPORT.—Not later than 90 days15

after the date of enactment of this Act the Commandant16

shall submit to the Committee on Commerce, Science, and17

Transportation of the Senate and the Committee on18

Transportation and Infrastructure of the House of Rep-19

resentatives a report on how the Coast Guard plans to20

manage the annual readiness gap of lost time for 110-21

foot patrol boats from fiscal year 2008 through fiscal year22

2014. The report shall include—23

(1) a summary of the patrol hours that will be24

lost due to delays in replacing the 110-foot cutters25
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and reduced capabilities of the 110-foot cutters that1

have been converted;2

(2) an identification of assets that may be used3

to alleviate the annual readiness gap of lost time for4

such patrol boats;5

(3) a projection of the remaining operational6

lifespan of the 110-foot patrol boat fleet;7

(4) a description of how extending through fis-8

cal year 2014 the transfer agreement between the9

Coast Guard and the United States Navy for 5 Cy-10

clone class 179-foot patrol coastal ships would effect11

the annual readiness gap of lost time for 110-foot12

patrol boats; and13

(5) an estimate of the cost to extend the oper-14

ational lifespan of the 110-foot patrol boat fleet for15

each of fiscal years 2008 through 2014.16

(e) REPORT ON C4ISR.—Not later than 90 days17

after the date of enactment of this Act, the Commandant18

shall submit to the Senate Committee on Commerce,19

Science, and Transportation and the House of Represent-20

atives Committee on Transportation and Infrastructure a21

report on the manner in which the Coast Guard is resolv-22

ing the problems and responding to the recommendations23

contained in the August 2006 Department of Homeland24

Security Inspector General Report entitled Improvements25
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Needed in the Coast Guard’s Acquisition and Implementa-1

tion of Deepwater Information Technology Systems.2

(f) AMENDMENT OF 2006 ACT.—Section 408(a) of3

the Coast Guard and Maritime Transportation Act of4

2006 is amended—5

(1) by striking paragraphs (1) and (3); and6

(2) by redesignating paragraphs (2) and (4)7

through (8) as paragraphs (1) through (6), respec-8

tively.9

SEC. 9. GAO REVIEW AND RECOMMENDATIONS.10

(a) AWARD FEE AND AWARD TERM CRITERIA.—The11

Coast Guard shall consult with the Comptroller General12

to ensure that the Government Accountability Office’s rec-13

ommendations, in its March, 2004, report entitled Coast14

Guard’s Deepwater Program Needs Increased Attention15

to Management and Contractor Oversight, GAO–04–380,16

and any subsequent Government Accountability Office rec-17

ommendations with respect to award fee and award term18

criteria will be addressed to the maximum extent prac-19

ticable in any contract, delivery order, or task order or20

extension of the existing contract for procurement under21

or in support of the Integrated Deepwater Program en-22

tered into after the date of enactment of this Act.23

(b) OTHER RECOMMENDATIONS.—The Commandant24

shall ensure that all other recommendations in that report,25
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and any subsequent recommendations issued before March1

1, 2007, are implemented to the maximum extent prac-2

ticable by the Coast Guard within 1 year after the date3

of enactment of this Act, and implement subsequent rec-4

ommendations to the maximum extent practicable as they5

arise.6

(c) GAO REPORTS ON IMPLEMENTATION.—Begin-7

ning 6 months after the date of enactment of this Act,8

the Comptroller General shall submit an annual report to9

the Senate Committee on Commerce, Science, and Trans-10

portation and the House of Representatives Committee on11

Transportation and Infrastructure on the Coast Guard’s12

progress in implementing the provisions of this Act, the13

Government Accountability Office’s recommendations, in14

its March, 2004, report entitled Coast Guard’s Deepwater15

Program Needs Increased Attention to Management and16

Contractor Oversight, GAO–04–380, and any subsequent17

Government Accountability Office recommendations18

issued before March 1, 2007.19

SEC. 10. INSPECTOR GENERAL REVIEW OF DEEPWATER20

PROGRAM.21

Not later than 240 days after the date of the enact-22

ment of this Act, the Inspector General of the Department23

of Homeland Security shall submit to the Secretary, and24
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to Congress, a report on the acquisition of assets under1

the Deepwater program. The report shall include—2

(1) a description of each decision, if any, of the3

Coast Guard or Integrated Coast Guard Systems re-4

lating to the acquisition of assets under the Deep-5

water program that directly or indirectly resulted in6

cost overruns or program cost increases to the7

United States;8

(2) an assessment whether any decision covered9

by paragraph (1) violated the terms of the contract10

of Integrated Coast Guard Systems for the Deep-11

water program;12

(3) an assessment of how much program costs13

under the Deepwater program have increased as a14

result of any such decision; and15

(4) an assessment of whether the Coast Guard16

or Integrated Coast Guard Systems is responsible17

for the payment of any cost overruns associated with18

any such decision.19

SEC. 11. DEFINITIONS.20

In this Act:21

(1) COMMANDANT.—The term ‘‘Commandant’’22

means the Commandant of the United States Coast23

Guard.24
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(2) INTEGRATED DEEPWATER PROGRAM.—The1

term ‘‘Integrated Deepwater Program’’ means the2

Integrated Deepwater Systems Program described3

by the Coast Guard in its Report to Congress on Re-4

vised Deepwater Implementation Plan, dated March5

25, 2005, including any subsequent modifications,6

revisions, or restatements of the Program.7

(3) PROCUREMENT.—The term ‘‘procurement’’8

includes development, production, sustainment,9

modification, conversion, and missionization.10

Passed the Senate December 19, 2007.

Attest:

Secretary.
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